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The MGNREGA 

MGNREGA as a programme was rolled out in three phases. Introduced in 200 rural districts in its first 
phase (2 February 2006), in its second phase, 2007-08, it was extended to an additional 130 rural 
districts. The remaining districts were notified under MGNREGA with effect from 1 April 2008. 
Effectively, this is the 15th year of its operation, and currently the programme operates in 691 
districts in the country. 
MGNREGA’s primary goal was Social protection for the most vulnerable people living in rural 
India through providing employment opportunities. MGNREGA explicitly aimed to create 
durable assets including drought-proofing and flood management, and aid in the 
empowerment of the marginalised. The programme also aimed to strengthen decentralised, 
participatory planning and panchayati raj institutions (PRIs) for deepening democracy at the 
grassroots, while fostering greater transparency and accountability in governance. 
Implementation of the NREGA in consonance with the effort in planning moreover is the 
planning exercise also done keeping in mind the local ecological conditions and the local 
communities engagement with their natural surroundings. For NREGA to realize its full 
potential it is imperative to look at the local ecological conditions as also address the issue 
of convergence with other development programmes. 
 
Thus, while it adopted a demand-driven approach with a guarantee, it included several 
additional components (as compared to EGS – Maharashtra) meant to strengthen 
entitlements, ensure transparency and promote an explicitly bottom-up approach. 
 
Gram Panchayats (GPs), for example, were accorded an active role. At least 50% of the 
works in terms of cost would be implemented by the GP. The shelf of works was to be 
decided at the Gram Sabha in order to reflect the priorities of the community. Locally, a 
team of functionaries included the Gram Rozgar Sahayak / Field Assistant, a Technical 
Assistant to measure the work, and a Computer Assistant to maintain records offered 
support for the implementation of the programme. 
 
In terms of transparency a websites provide real time data on a large number of parameters 
associated with implementation. Assets created have since been geo-tagged with before- 
after pictures and so on. Perhaps uniquely, the programme built in provisions for twice a 
year social audits, where people audit the programme. These involve public verification of 
muster rolls and other expenditure in a Gram Sabha, and can involve workers as well as civil 
society organisations. This allows not just an important feedback and accountability 
mechanism but also provides a platform for civil society to engage with the programme. 
 
It is easy to see that MGNREGA is complex, designed to achieve a number of goals at once, 
demanding close coordination across departments and layers of administration. All this 
while also attempting to build in robust and durable accountability structures. Successful 



implementation of MGNREGA depends crucially on staff capacity at various levels. Thus, 
although the programme has a national character, it varies substantially across states in the 
effectiveness of implementation. States also have innovated in different ways, drawing on 
the Act but framing their own rules beyond the legislation. MGNREGA has not been static 
over time. It has been evolving as a programme, not always necessarily for the better. 
 
Planning Procedures under MGNREGA 

MGNREGA is a demand-driven public wage employment programme where works are 
opened up and jobs offered whenever there is a demand for work. To record demand, a 
prior assessment of the quantum of work likely to be demanded needs to be ascertained, 
along with the anticipated timing of the demand. Concurrently, a shelf of projects is 
required to be prepared and prioritized in order to meet this demand. Matching demand 
and supply and its planning is the responsibility of MGNREGA, which is to be achieved 
through the preparation of a Labour Budget (LB). The LB thus covers two aspects viz. (i) 
assessment of quantum and timing of demand for work and (ii) preparation of a shelf of 
projects to meet the demand for works within the time prescribed in the Act.  The LB and 
the Annual Action Plan of works are to be prepared by the State Government and submitted 
to Central Government according to the yearly planning schedule that is dated from 15th 
August to 15th February. LB should emerge from an integrated plan for local development 
with focus on NRM; especially on a micro-watershed basis so that sustainable livelihoods 
are created.  
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Compilation of Panchayat Samiti level plans and LB, 
making required modifications, preparation of district 
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Plan should be Outcomes Focused 

 

 

Reach, Benefit, Empower 
In judging the impacts of interventions, one can distinguish three types of programmatic 
engagement – reach, benefits and empowerment (Theis & Meinzen Dick, 2016).  
 
Expenditure under MNREGA almost doubled to Rs 1.83 lakh crore during 2017-18 to 2019-
20 as compared to 2011-12 to 2013-14 periods. The government has spent "Rs 1,83,000 
crore in the financial years 2017-18, 2018-19 and 2019-20 which is double the amount of Rs 
92,483 crore spent in 2011- 12, 2012-13 and 2013-14."  There are provisions of providing 
wages in case of delays in assigning work or delays in payment to beneficiaries. 26.97 lakh 
households were provided employment in the current fiscal up to March 9 as against 603.81 
lakh households demanding employment under the scheme.  
 
  

Social Outcomes 

Participation of the community in Planning, Inclusion 
of Socially Excluded Groups, Empowerment of 

Community in Planning for MGNREGS, Transparency 
in Plan Preparation and Work Allocation 

Economic Outcomes 

Livelihood Security,  
Ensured Wage Employment 

Environmental Outcomes 

Durable Assets, Water Security, Soil Conservation, 
Higher Land Productivity, Drought-proofing, Flood 

Management 

 
  

 
 

 



 
 
SCs and STs Participation in MGNREGA has been consistently high since the inception of the 
programme.  

 
 
 
 
 
 
 
 
 
 
 
 
 

As for women, there is a change in the perception of what a woman can do. Women are 
recognised as farmers and citizens. It starts from the recognition of woman as an essential 
part of job-card. Over the years since the programme started, there has been a shift in 
women’s identity in the project villages. People now see them as mates, trainers, social 
mobilisers, and SHG leaders who are actively engaged in the systems. Women’s collectives 

are shifting their focus from saving and credit. They started with MGNREGA and now they 
have quickly moved on to pension, ration, frequent visits to local bank branches and other 
issues. More women are now participating in monthly committee meetings, apart from the 
official MGNREGA functionaries, Panchayati Raj Institution (PRI) and Community-based 
Organisation (CBO) members.  
Data at the state (Rajsathan) level suggests that a majority of workers on MGNREGA sites 
are women, accounting consistently above 65 % on average since inception. These rates 
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have been fairly stable over time and much higher than the mandated one-third. The 
proportion of women in the total rural workforce is 48.09% according to the Census of 2011; 
their representation in the MGNREGA workforce was 67% on average for 2015-16 to 2019-
2020 suggesting that the programme is drawing more women than men to its worksites. In 
the rural households who worked on MGNREGA only the female member participated, 
indicating that MGNREGA provides a household level entitlement that allows women to 
take advantage of the opportunity. 
 
On migration MGNREGA deters short-term distress migration (in some cases by 22%) but 
not long-term migration (Das 2015, Imbert and Papp 2019, Ambasta, 2015), indicating that 
MGNREGA was a safety net without perhaps influencing the larger process of structural 
transformation.  
 
Expenditure under MNREGA almost doubled to Rs 1.83 lakh crore during 2017-18 to 2019-
20 as compared to 2011-12 to 2013-14 period. The government has spent "Rs 1,83,000 
crore in the financial years 2017-18, 2018-19 and 2019-20 which is double the amount of Rs 
92,483 crore spent in 2011- 12, 2012-13 and 2013-14." There are provisions of providing 
wages in case of delays in assigning work or delays in payment to beneficiaries. 26.97 lakh 
households were provided employment in the current fiscal up to March 9 as against 603.81 
lakh households demanding employment under the scheme.  
 
The Mahatma Gandhi National Rural Employment Guarantee Act (MNREGA) provides at 
least 100 days of wage employment in a financial year to every rural household whose adult 
member volunteers to do unskilled manual work. 

 

 

 

 

 

 

 

 



 

 

*Total Area Benefitted= 47.10 lakh hectares Based on data reported by States  

 
 
NREGA Status - Rajasthan  

Particulars 2019-2020 2018-2019 2017-2018 2016-2017 2015-2016 

Total Households Worked[In Lakhs] 53.87 51.65 45.14 46.34 42.21 

Total Individuals Worked[In Lakhs] 77.06 75.37 65.31 66.52 60.23 
Persondays Generated so far[In Lakhs] 3016.97 2942.46 2397.74 2596.68 2341.21 

Women Persondays out of Total (%) 67.26 66.07 65.34 67.03 69.03 

SC persondays % as of total persondays 21.61 21.37 21.08 21.35 21.5 
ST persondays % as of total persondays 22.25 22.31 21.49 22.49 24.35 
Budget Outlay  715245.12 610251.77 527489.99 538459.18 321091.78 

Total Expenditure  6,28,179.16 5,67,990.07 5,13,772.41 5,15,251.77 3,26,724.86 

Expenditure on Wages 4,60,045.35 3,88,594.13 3,29,344.43 3,37,510.24 2,49,874.17 
% of NRM Expenditure 
(Public + Individual) 

62.67 53.97 46.4 51.53 55.55 

% of Category B Works 83.38 82.06 81.1 65.96 49.39 
% of Expenditure on Agriculture & 
Agriculture Allied Works 

66.31 64.61 63.76 59.25 57.42 

Number of On-going Works[In Lakhs] 6.58 5.13 6.45 4.38 3.25 

Number of Completed Works[In Lakhs] 3.17 4.33 2.09 1.86 0.91 
Total No. of Works Takenup  
(New+Spill Over)[In Lakhs] 9.75 9.46 8.54 6.24 4.16 
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The Project 
SPWD has been working in Jaisamand catchment area of Udaipur district for the last 13 
years on identifying solutions for reversing the process of degradation of natural resources 
in the region and strengthening the local livelihood base. Along with 3 local NGOs, SPWD 
formed the Jaisamand consortium and took up a study in 2005 for understanding the status 
of the area and need for intervention. Based on the findings of the study, it was decided to 
take up a programme for leveraging MGNREGA resources for strengthening of local 
livelihood sources i.e., agriculture, animal husbandry and forestry. The consortium is 
working in some parts of the Jaisamand catchment area and has a good rapport with 
communities. The idea behind selection of the area is to attain the original objective of 
reversal of degradation of natural resources, build the resilience and strengthening of 
livelihoods in Jaisamand catchment area.  
It was a historic opportunity with tremendous possibilities especially for the MGNREGA 
planning and its implementation. This consortium was different from any other 
governmental initiatives in terms of an association. It works like an umbrella under which all 
the organizations / partners were free to adopt their initiatives to make a plan for NREGA 
action plans, face the problems in hand in hand with the site solutions and emerged as a 
powerful force for technique and ideas. 

In the first phase, the work started in three Panchayats (one Panchayat each to the 
partners) with the support of Ford Foundation. Then it extended to three panchayats each.  
In the third phase, it extended to 15 Panchayats (5 panchayats each) among 73 odd villages.   
 
The progress made by the SPWD for facilitating the partners and other CSOs for 
mainstreaming strategy may be described as an institutional support and adapting planning 
measures by GPs under the respective NGO partners. A team of partner NGOs has been 
formed to facilitate the GPs for INRM planning and implementation. Block level 
functionaries of these blocks to be associated with the programme and district unit of 
MGNREGA also to be an important stakeholder of the programme.   
 
This was made possible due to several orientations, meetings and workshops conducted by 
the NGO partners. 73 DPRs were prepared and this preparation was supported by our 
partner teams for the preparation of thematic maps development with the help of web 
based tools and Bhuvan portal.   
 
To strategize the project at village level the existing local institutions were strengthened and 
newly formed PRI teams were oriented on the NRM based activities under MGNREGA. PRI 
cadre was strengthened in decision making for planning NRM based works. In this way the 
participation of the Panchayat was increased. Workshops and Sammelans on Mainstreaming 
MGNREGA with NRM mobilized people being taken up along with the NRM activities of the 
respective areas.  



Location Map - Project Area: Jaisamand Catchment area, Udaipur; Rajasthan 
  

 
 

Project Goal:  
Mainstream initiatives of supporting PRIs and local institutions for leveraging the flagship 
schemes (MGNREGA) to improve natural resources based livelihoods.  
 
Project Objectives: 

 To provide technical inputs and backstopping to Panchayats & community groups for 
planning, implementation and management of flagship schemes. 

 To demonstrate a decision support system at gram panchayat level for management 
of developmental programmes 

 To liaison for integration of successful examples of management of flagship schemes 
and facilitate coordination among PRI, local institutions and line departments 

 To promote a cadre of CSO workers to upscale the initiative taken for improving 
management of MGNREGA at GP level.

 
Status documentation:  
 The project teams proposed interventions to the village communities. Through this 

process the community's natural resource base was put at the forefront and its appraisal 
was done.  

 Identifying and documenting the natural resources at the beginning of the planning 
process, the team also analyzed the present status of utilization of natural resources 
along with identification of constraints and scope of exploitation of untapped resources. 



This way the unintended consequences of the typical top-down planning processes was 
avoided.  

 Meetings held for resource mapping/sustainable resource management through 
resource and ownership awareness at GP level. Planning done at the Panchayat level by 
collating village/ hamlet level plans.  

 Farmers’ group and traditional leaders for resource base planning and execution had also 
been involved. Time to time monitoring and evaluation of progress of the initiatives was 
also done.  

 Women were involved in decision making at village, Panchayat and coordination group 
meeting level as representative of SHGs in addition to the elected members. They also 
participated in trainings and exposure visits on institutional and technological issues. 

 

In the course of last three years of engagement in the FF project on various aspects, SPWD 
produced tangible outputs which got mainstreamed by the state government such as design 
of exposure trips, Manual for training for work site supervisors, Application of GIS/RS/GPS 
tools in planning for MGNREGA & MJSA, Geo-tagging of existing assets and proposed sites, 
etc. Looking at the performance, state government invited SPWD to support the planning 
process for convergence of MGNREGA-PMKSY programme. SPWD evolved the prototype of 
DPR and the state government endorsed the document and presented it as model plan for 
34 blocks covered under the scheme. The current scenario demand synergistic approach by 
consolidation of these all efforts and up-scaling to Block level to mainstream the initiatives. 
The DPRs have been established as a mile-stone in planning document at state and national 
levels. The state authorities have adopted the DPR as a modal DPR.  

 

Technical response 
 In this project both modern (Remote Sensing & GIS) and local wisdom related to natural 

resources were used. The use of RS/GIS in the planning process brought accuracy and 
helped  spatial as well as temporal monitoring where as traditional technologies replaced 
the high cost inputs i.e. field survey with conventional methods, by locally available low 
cost options. The project implemented in close coordination with the government line 
departments this helped in scaling up and also to mainstreamed the initiative. These 
efforts have improved the quality of implementation of government programs. 

 The project teams extended their support to GP functionaries and block level officials for 
the successful implementation of NRM related works in select 15 GPs under MGNREGA 
along with implementation activities sanctioned under the MGNREGA convergence 
programme. The team members also facilitated necessary processes both at block and 
GP levels to ensure timely approval of works and execution as per the plans and designs 
finalized. 

 
  



Annual Plan Preparation: 
 The most important document from the implementation point of view is the annual plan 

was prepared in the entire 72 project Panchayats. The project team with support of PRI 
members and community representatives conducted this assessment exercise and the 
identified the needs in light of sustainability, equity, entitlements and larger concerns.  

 Project teams also provided help to Panchayat functionaries in compilation of village 
level plans.  

 
DPR Preparation with ‘Watershed Management Approach’ under MGNREGA:  
 To maximize MGNREGA benefits for environment for climate resilience watershed 

management approach was taken to provide benefits to common property resources. 
The reason behind watershed approach is prosperity saturation for marginalization is not 
a foundation, each of the family in village could avail benefit of MGNREGA.  

 This also focusing in Master Circular point 2.5.2.3: “Watershed management works with 
project approach can be taken up independently under Mahatma Gandhi NREGA, 
where there is no IWMP project sanctioned to provide maximum benefits of under 
Mahatma Gandhi NREGA”.  

 Micro-watershed planning has been conceived and adopted for holistic development of 
natural resource based production systems. It was targeted towards conserving soil and 
moisture, as well as to put the lands to use according to their capabilities to improve the 
overall productivity of the catchment. The conservation measures and treatments varied 
from watershed to watershed depend upon their characteristics.  

 15 DPRs were made in the entire project Panchayats.   
 

The Application of GIS and other approaches  
 Spatial information in Geographical Information Systems (GIS) environment has potential 

to assist in planning, implementation and monitoring of MGNREGA.  
 Efforts were made to demonstrate the integration of village-level spatial and non-spatial 

data into a useful format, for facilitating participatory planning at gram Panchayat level. 
This simple and robust tool proved very useful to strengthen decision-making at local 
level to generate various ecological and socio-economic outputs for identifying 
appropriate interventions under MNREGA.  

 GIS is a composite of computer based decision support tools for the integration of spatial 
data from different sources and for the analysis, manipulation and display of these data. 
It is therefore, an excellent tool for the management of large bodies of spatially extensive 
data with all the advantages of precision, consistency and absence of computational 
error. GIS can help pull together various types of disparate data such as remote sensing 
data, census data, and records from different administrative bodies, topographical data 
and field observations to assist planners and decision-makers in resource management. 
Creation of a spatial database is the first step in micro-level planning.  
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Works completed Till 2016-17 
Total completed 

works 
NRM Non-NRM 

Commons Individual Total Commons Individual Total 

Adwas 21 171 192 26 160 186 378 

Jawad 21 194 215 21 36 57 272 

Ghatod 12 289 301 21 132 153 454 

Naijhar 12 123 135 31 37 68 203 

Semal 12 120 132 31 27 58 190 

 JJVS Total 78 897 975 130 392 522 1497 

Bhalo Ka Guda 25 147 172 29 0 29 201 

Bichadi 15 41 56 16 0 16 72 

Lalpura 29 150 179 43 0 43 222 

Sakroda 19 88 107 34 0 34 141 

Shishvi 21 177 198 45 0 45 243 

 HVVS Total 109 603 712 167 0 167 879 

Malpur 29 105 134 - - 26 160 

Morila 25 87 112 - - 233 345 

Berawal 55 428 483 11 0 11 494 

Sati ki chori 0 0 0 7 0 7 7 

Manpur A 47 769 816 21 56 77 893 

 PS Total 156 1389 1545 39 56 354 1899 
 

 

 

 

 

 

 

 



 
Panchayat 

Proposed Works 
NRM works Non-NRM works 

Commons Individual Total Commons Individual Total 
Adwas 27 317 344 4 0 4 
Jawad 59 156 215 23 0 23 
Ghatod 16 151 167 16 0 16 
Naijhar 11 278 289 4 0 4 
Semal 14 144 158 26 0 26 
 JJVS Total 127 1046 1173 73 0 73 
Bhalo Ka Guda 50 153 203 

  
0 

Bichadi 51 0 51   0 
Lalpura 58 17 75 

  
0 

Sakroda 37 0 37 
  

0 
Shishvi 52 37 89 

  
0 

 HVVS Total 248 207 455 0 0 0 
Malpur 158 207 365 

  
82 

Morila 22 168 190 
  

35 
Berawal 0 73 73 

  
0 

Sati ki chori 46 113 159 15 0 15 
Manpur A 110 177 287 34 0 34 
PS Total 336 738 1074 49 0 166 

 

Outputs: 
 A cadre of 50 personnel trained to provide technical backstopping to PRIs. 
 75 community institutions formed undertaking sustainable resource intensive 

development activities using resource/ ownership maps. 
 15 GP plans prepared collating village plans based on resource maps converging various 

livelihood programmes. 
 450 persons involved in appropriate natural resource allocation for improving farm 

based livelihoods through intensified natural resource use. 
 150 groups including SHGs, Farmers’ groups and user groups get capacitated. 
 15 GPs Sarpanches, ward members, traditional village headman and Panchayat office 

bearers capacitated for undertaking development works. 

 36 meetings to sort out problems of communication and chalk out plan to smoothen 
the flow of resources and necessary compliance reports.

Village No. of HH 
Provision of MGNREGA budget 

Labour Budget Material Cost (@40%) Total Provision 
Bhagtalai 134 2666600 1066640 3733240 

Padakhadri 319 6348100 2539240 8887340 

Sakroda 1544 30725600 12290240 43015840 

Talamagri 223 4437700 1775080 6212780 

Total 2220 44178000 17671200 61849200 



 The demand for work is influenced by various factors such as rain-fall, availability of 
alternative and remunerative employment opportunities outside MGNREGS. 

 An additional 50 days of wage employment is provided over and above 100 days in the 
notified drought affected areas or natural calamity areas in the country on 
recommendation of the ministry of agriculture and farmers welfare.  

 In the current financial year, till November 11, 2019, the central government has already 
released Rs 52,845.74 crore, or nearly 88% of the year’s allocation, for MGNREGA.  

 Ministry of rural development currently revises the unskilled wage rate under the 
Mahatma Gandhi National Rural Employment Guarantee Scheme based on consumer 
price index for agricultural labour (CPI-AL) every year for all states/UTs. Besides, the 
wages are calculated using December month index only. 

 The average per day wage rate for unskilled work under the Mahatma Gandhi National 
Rural Employment Guarantee Scheme will rise 11 per cent from ₹199 to ₹220 for the 
fiscal year 2020-21. The last big increase in wages came in 2015-16, when the average 
wage rate was increased by 7 per cent. For 2019-20, the average wage rate was almost 
unchanged, with a rise of just ₹ 8 i.e. ₹191 to ₹199. 

 

Activities/Issues Addressed 
 The team of 25 persons was built by SPWD to demonstrate the model DPRs using 

advance scientific application tools. Apart from the technical backstopping the planning 
issues were strategized to involve the DPR in Action Plan. The persons were trained and 
oriented on “Mainstream initiatives of PRIs and local institutions to leverage the 
flagship schemes (MGNREGA) for sustaining natural resource based livelihoods”.  

 Thematic maps created with the support of Bhuvan portal of Government of India was 
an inbuilt part of the DPR. The teams successfully prepared 15 DPRs (of 72 villages). 
NRM and non NRM works planned through participatory approach were accepted by 15 
GPs in their Action Plans.  

 65 community institutions which were formed during the NRM base planning had raised 
the need base. The institutions consisted of existing 34 women SHGs, and 56 mixed 
groups supported in strategizing the project. Institutions were addressed to take active 
part in decision making and holding gatherings to raise issues on the works. Constituting 
Ward Panchs and community leaders, people were mobilized through the local 
institutions. 12 resource maps prepared for each of 15 GPs through PRA and along with 
explaining geo-tagging of planned work sites. 

 15 GPs were addressed to mainstream MGNREGA with NRM based works in the 
villages. To approach the Panchayats regular meetings were organised with the 
Panchayat Committee. A continuous dialogue was maintained with Gram Sarpanch and 
Secretary to influence on the work portion of 65% to be accomplished for NRM based 
activities. Ward Panch and Sarpach took active role in supporting the plan.  

 32 trainings were organized on “livelihood allocation and sustainable use of natural 
resources and livelihood practices” which were attended by 624 people from 



organisations and Panchayat level. During the trainings they learned to document the 
existing forms of natural resources and their uses by the people. The authorized facts 
and figures were to be fetched from primary and secondary data sources. Participants 
were trained on GIS based planning was made hands on to deal with the respective 
situations. 23 Sammelan were organised to demonstrate the role of DPR in technical 
backstopping and participatory planning.  

 16 Trainings of Programme Staff Capacity building and one education Tour in 
Chittorgarh was organized.  Motivated people asked for the earlier work inclusion from 
the Panchayat. 

 15 Capacity building trainings of Panchayats were also carried out in the same way. 
Sarpanch through Sammelan and meetings understood the NRM based planning 
process with the support of GIS tool. 

 20 Panchayat Sammellan were held under Coordination meeting involving PRI, govt. 
officials, local institutions. 

 
Indicators of Success 

1. Regeneration of degraded area in 15000 ha land. 
2. Productivity enhancement of Agriculture Land of 10000 households. 
3. 750 Water Resources conservation and harvesting structures constructed. 
4. Efficient use of water through introduction of Irrigation Services in 3750 households. 
5. Functioning of 375 SHGs and related institutional arrangements. 
6. 175 SHGs link to banks for promotion of financial inclusion practices. 
7. 30,000 households practicing sustainable resource use. 
8. 75 Panchayats practicing Local level Decision making for the flagship programmes. 
9. 50% increase in leveraged government programme fund in 75 Panchayats. 
10. 50% increase in MGNREGS for NR based programmes in 375 villages. 
11. Sustainable increased production through intensification in 30000 households. 
12. 50% increase in production and reduction in input cost at HH level through 375 

village institutions. 
13. Technical support on issuance of government. 
14. Mainstreaming adopted by 1 district. 
15. Initiation of Replication/Scaling Up in 5 Districts. 

  
 

Actual Results to Date 
 Proposal for regeneration of about 6000 hectares of degraded area has been prepared 

and passed by the gram sabha and it was taken up during 2019. 
 Activities for productivity enhancement of Agriculture Land of about 6000 households 

are part of annual action plan. 
 100 sites for water conservation and harvesting structures have been identified. 



 65 SHGs started working to address water needs and making decisions related to NRM 
mapping. 

 34 Panchayats practicing local level decision making with a cadre of trained JE and 
mates. NRM mapping carried out by the Panchayats. 

 23 Panchayats were directly involved in participatory planning of NRM based MGNREGA 
planning. During the course of time Panchayats were made the focal points to 
disseminate the planning process. The NGO partners supported the PRIs in 
understanding the NRM based planning on the principle of watershed treatment. This 
was followed by the mapping of natural resources through GIS technique. Panchayats 
understood the role of scientific planning to ensure the authentication of data and 
transparency.  During the Gram Sabha and Sammelan the demonstration of DPR 
captured the interest of community as it appeared more justifiable to the need of 
works. Panchayats ensured their participation by encouraging more such type of works 
and assure acceptance of the DPR in Action Plan. 

 20% increase in leveraged government programme fund in 75 Panchayats. 
 Establishment of functioning village institutions and GPs as well. 
 The decision support system harnessed a wide range of members from local institutions 

and PRIs. The institution representatives such as Ward Panch, Sarpanch, Secreatry, JE, 
mates and local group leaders understood on planning and supervising the work. They 
supported resource mapping.  As the part of decision support system the 
representatives focused on Soil and Water Conservation across slopes, land 
enhancement and animal husbandry. Group leaders captured NRM based activities. 

 A cadre of CSO workers to upscale MGNREGA activities was promoted. 23 CSOs, 5 
government bodies and 25 PRIs involved shared their experiences and raised opinions 
on MGNREGA. A consensus was evolved to promote the NRM based MGNREGA 
planning through technical backstopping from the Universities and inputs from experts. 
The cadre of CSOs increased the outreach of the project in all districts of Rajasthan. 

 PRI, local institutions and line departments started liaison among themselves through 
the meeting platforms created at GP level. 

 Increased participation of development actors and better convergence of development 
programmes.  

 Strong community institutions practicing participatory decision making. 
 Evolution of a model for implementing successful natural resource based livelihood 

programmes. 
 Scaling up of successful interventions through demonstration effects. 
 Extended technical support to central and state government for localizing the Mission 

Water Conservation. 
 Mainstreaming adopted by the central and state government. Initiation of 

Replication/Scaling Up in all Districts of the state. 
 

 



Sl. No. Activities HVVS Remarks JJVS Remarks PS Remarks 

1 
Team Building and 
capacitating for 
implementation 

  

All 5 DPRs 
have been 
shared at 
village and 
GP levels 
and 
submitted to 
respective 
GPs.  

  

All 5 DPRs 
have been 
shared at 
village and 
GP levels 
and 
submitted to 
respective 
GPs.  

  

All 5 DPRs have been 
shared at village and 
GP levels and 
submitted to 
respective GPs.  

2 
Promoting Institutions for 
management of 
development initiatives 

      

3 
Planning for 
implementation at GP level 5 GPs DPRs prepared  5 GPs DPRs prepared  5 GPs DPRs prepared  

4 
Training and capacity 
building of staff and lead 
farmers 

(1)5 STAFF TRG, 150 
SHG members lead 
farmers were given 
training. (2)Total 537 
male and 2838 women 
participated in 
different trainings and 
meetings organised by 
HVVS.  

(1) 5 Staff trainings were 
given and 16 members were 
also taken for exposure to 
Kakroliya ghati GP at 
Bhilwara. 
(2)Total 262 male and 265 
women participated in 
different trainings and 
meetings organised by JJVS.  

(1) Total  459 male and 521 
women participated in 
different trainings and 
meetings organised by PS. 

5 
Capacity building of various 
village institutions 

240 SHG & 74 CBO 
were called for the 
trainings of MGNREG 
basics and plan 
preparations. 

No. of ward sabhas were 
called and 1377 persons 
attended these ward 
sabhas. 

  

6 Capacity building of PRIs 
20 Trainings imparted 
of PRIs  

5 Panchayat sammelan 
organised where 724 
persons participated 

5 Panchayat sammelan 
organised 

7 
Coordination meeting 
involving PRIs, Govt. 
officials, Local institutions 

 6 meetings were 
organised. 

5 Panchayat Summits were 
organised in which 81 
persons from PRI 
participated 

5 Panchayat level 
sammelans were organised 

 



 

Project Attributes Impact Unit Measure Remarks 

Physical and financial 
assets 

Regeneration of degraded areas Hectare 155 Hac. 
Pastureland Development &  
Land levelling 

Productivity enhancement of Agricultural 
land Households 120 HH 42 Hac. Agricultural Land & 180 Qlt. 

Productivity 

Water resources conservation and harvesting Structures 4 structure 5 GPs WC & WH 

Efficient use of water through introduction of 
irrigation services  Households 932 HH 5 GPs WHS works 

Functioning SHGs and related Institutional 
arrangements Number 

145 SHGs &  
39 CBOs 5 GPs SHGs & CBOs 

SHGs linked to bank for promotion of 
financial inclusion practices Number 108 SHGs 

Group loaning from RMGB of Rs. 60 
Lakhs  

Human Assets 

Practicing sustainable resource use Villages 26 Villages People are using it in sustainable 
manner 

Local level decision making for the flagship 
programmes Households 2018 HH 

SHGs , CBOs & PRI members do 
discuss now for the schemes & 
wider coverage  

Social Capital and 
people's empowerment 

50% increase in leveraged government 
programme fund Panchayats 5 GPs N/A 

50% increase in MGNRGS for NR based 
programmes Panchayats 5 GPs 49.5% achieved 

Natural resource base 
Sustainable increased production through 
intensification Villages     

Natural resource based 
production systems 

50% increase in production and reduction in 
input cost at HH level Households 1022 HH 

Over 1000 HHs have been covered 
from 26 villages. 



Annexure - I  
Use of Machines1  
Para 22 of Schedule-1, Mahatma Gandhi NREGA, lays down that “As far as practicable, 
works executed by the programme implementing agencies shall be performed by using 
manual labour and no labour displacing machines shall be used”. However, there may be 
activities in executing works which cannot be carried out by manual labour, where use of 
machine may become essential for maintaining the quality and durability of works. A 
suggested list of machines which can be used under Mahatma Gandhi NREGA is shown 
below: 

S. No. 
Name of work as per para 

4.(1) of Schedule-1, 
Mahatma Gandhi NREGA 

Name Of Activity 
Name Of Machine(s) that 

can be used 

1 
II. Category B: (i) Improving 
productivity of lands, dug 
wells  

i) The excavation/ 
deepening of dug well  

i)Pump set for dewatering, 
ii)Tractor mounted 
Compressor hammer for 
rocky strata,   
iii)Lifting device/ Chain 
pulley (motorised)  

2 
IV. Category D: (ii) Road 
connectivity  

i) Compaction of earthen 
embankment in 15 to 23 
cm layers, at optimum 
moisture content  

i) Power Roller  
ii) Trailer mounted water 
browser  

    

ii)Compaction of moorum/ 
gravel in 15 to 20 cm 
layers at optimum moisture 
content  

i) Static smooth wheeled 
roller of 8 - 20 ton weight.  
ii)Trailer mounted water 
browser  

    
iii) Mixing of cement 
concrete.  

i) Mechanical Mixer  

    
iv)Compaction of cement 
concrete  

i) Mechanical Vibrator  

  
  

v) Cutting of joint in 
Cement Concrete  

i) Concrete joint cutter  

3 
IV. Category D: (v) 
Construction of building  

i) RCC Footing, Column, 
Beam and Roof  

i) Mechanical mixer and 
Mechanical vibrator.  

4 
IV. Category D: (vii) 
Production of building 
materials  

i)For compressing 
Compressed Stabilised 
Earthen Blocks (CSEB)  

i) Machine for CSEB, such as 
Aurum Press, Cinvaram, 
Terstara, Mardini, TARA-
Balram, etc.  

    

ii) For production of fly 
ash bricks/ blocks  

ii) Pan mixer & Brick/ block 
making machine (Vibratory 
table/ Hydraulic press)  

5 
I. Category A: (v) 
Afforestation, tree plantation 
in common and forest lands  

i) Digging pits for 
plantation, which cannot 
be done manually in Usar 
areas, where there is 
Kankar pan and soil is 
alkaline with pH more than 
8.5.  

i) Mechanical Auger  

                                                             
1 Annual Master Circular 2017-18, MoRD; GOI; PP 20-21 



Annexure – II 
 

7.2.2 Natural Resource Management Works - Mission Water Conservation (MWC)2  
7.2.2.1 A convergence Framework for scientific planning and execution of water management works with the 
use of latest technology has been mandated in consultation with and agreement of the Ministry of Water 
Resources, River Development & Ganga Rejuvenation and the Ministry of Agriculture and Farmers‟ Welfare. In 
upcoming years i.e. FY 2017-18 and onwards, focus will be given to the 2264 Blocks identified under MWC.  
7.2.2.2 In pursuance of Schedule-I of Mahatma Gandhi NREGA, 155 kinds of works/ activities have been 
identified as permissible works, of which 100 kinds of works relate to NRM, alone and out of the 100 NRM 
works, 71 are water related. 44 numbers of works out of the 155 works are related to individual asset creation.  
7.2.2.3 The works taken up in MGNREGS should change from taking up individual, standalone works in a 
typical „relief works mode‟ to an INRM perspective. Planned and systematic development of land and 
harnessing of rainwater following watershed principles should become the central focus of MGNREGS work 
across the country to sustainably enhance farm productivity and income of poor people. Even the works on 
private lands should be taken up following the principles of watershed management in an integrated manner.  
7.2.2.4 Technological support shall be taken from National Remote Sensing Centre, ISRO for identification and 
planning of watersheds and monitoring of each and every activity undertaken and missed out (in earlier plans).  
7.2.2.5 Central Ground Water Board, a storehouse of information related to groundwater resources and 
having technical expertise available at regional/ State level on designs and structures suitable/ required for 
water stressed blocks based on their geomorphological and climatic zone, should be consulted for planning, 
monitoring and execution of structures impacting ground water resource.  
7.2.2.6 Watershed management works can be taken up independently under Mahatma Gandhi NREGA where 
there is no IWMP project sanctioned/proposed, subject to the conditions that:  
i. Watershed Management works will be taken up only after a comprehensive assessment of the entire 
watershed in the GP and shall address all issues of soil erosion, rain water retention and afforestation.  
ii. Stand-alone works in the above category without a comprehensive water shed plan shall not be permitted.  
iii. Efforts to complete structures in one working season will be made rather than carrying on works for many 
years.  
iv. The comprehensive watershed plan shall be prepared in accordance with the concepts of ridge to valley 
treatment. It is recommended to use the satellite imagery for this planning work.  
v. For selection of the appropriate sites and preparing the above plans, the Engineers/Technical Assistants and 
Mates of MGNREGS at Block and GP level would be trained and supported by the State Level Nodal Agency 
(SLNA) of IWMP and technical personnels of WCDC, the cost of which would be met by the Administrative cost 
of MGNREGS.  
vi. Watershed works will preferably be taken up with cluster approach.  
 
7.2.2.7 Watershed management works under MGNREGA in convergence with IWMP- wherever IWMP 
project is already sanctioned: It must be ensured that the material intensive works are taken up under IWMP, 
and all the other labour intensive NRM works are done under MGNREGS. Under no circumstance there shall be 
duplication or double counting of works. It shall be the responsibility of the Programme Officers of MGNREGS 
and IWMP to ensure this convergence and follow all non-negotiables and processes of MGNREGA.  
7.2.2.8 Areas where DPR needs to be revisited due to inadequacy, the eDPRs of these watersheds should be 
used.  
7.2.2.9 New IWMP projects-In all future IWMP projects where DPRs of IWMP will be prepared, the NRM 
activities to be taken up through convergence with MGNREGA need to be included and clearly indicated in the 
DPR in consultation with concerned officials of MGNREGS, watershed committees and Gram Sabha. The 
technical resources of Watershed areas should be moved in these areas to prepare the DPRs. CSRs can be 
encouraged to provide technical resources for these areas so that good DPRs may be prepared and effective 
monitoring is done. 
 

                                                             
2 Annual Master Circular 2017-18, MoRD; GOI; PP 24-25 


